Hanford Site Performance Report — April 1999
Section L - TWRS Regulatory Unit

MILESTONE EXCEPTION REPORT

Baseline Forecast
Number/WBS Level Milestone Title Date Date
OVERDUE - 2
LLP-99-012 FO LCA Review Guidance 11/30/98 5/01/99
1.10.1.1

Cause: Contractor submitted final schedule after PM P baseline was approved.

Impact: LCA Review Guidance will be completed seven months late with no impacts to any other
milestones anticipated & thistime.

Corrective Action: Milestone-forecast date of 5/01/99 is now in dignment with the contractors
schedule.

L L P-99-009 FO  IssueRevised MOA 2/26/99 TBD
1.10.1.1

Cause: DOE-HQ hasMOA inreview cycle.

Impact: None

Corrective Action: MOA will beissued after DOE-HQ completes review cycle.
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